February 9, 2022

Board of Public Works & Safety
City of Lafayette

20 North 6" Street

Lafayette, IN 47901

Dear Board Members:

You have before you Change Order No. 1 with Atlas Excavating, Inc. for the S. 30t Street

Drainage Project. The Change Order encompasses:

e "Remove and replace fencing as necessary". The work along the top of the designed ditch
will have to stay 2-3" away from the existing chain link fence on the Eastern side of the site
resulting in only 35" of chain link fence required to be removed for the connection between

ponds.
e Stone base was included in the bid for the Construction Access Drive shown on the Erosion
Control plan. If stone base can be eliminated for the Construction Access Drive shown.

The Change Order for the project is a deduction in the amount of $39,000 bringing the
amended contract total to $474,000.

| recommend this Change Order for your approval.
Respectfully,
Brad W. Talley

Superintendent
Lafayette Renew
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Date of Issuance: February 15, 2022

Change Order
No. 1

Effective Date: February 15, 2022

Project:
S. 30" Street Drainage — Phase II

Owner:
City of Lafayette

Owner’s Contract No.:

Contract:
S. 30 Street Drainage — Phase 11

Date of Contract:
February 15, 2022

Contractor:
Atlas Excavating, Inc.

Engineer’s Project No.:
220619.04.001

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

On plan page EX1, there is a note to ""Remove and replace fencing as necessary''. The work along the top of
the designed ditch will have to stay 2-3* away from the existing chain link fence on the Eastern side of the site
resulting in only 35’ of chain link fence required to be removed for the connection between ponds.

Stone base was included in the bid for the Construction Access Drive shown on the Erosion Control plan. If
stone base can be eliminated for the Construction Access Drive shown.

Attachments (list documents supporting change):

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:
$513,000

Original Contract Times: [_] Working Days [ ]| Calendar Days
Substantial completion (days or date):
Ready for final payment (days or date):

Decrease of this Change Order:
($39,000)

[Increase] [Decrease] of this Change Order:
Substantial completion (days):
Ready for final payment (days):

Contract Price incorporating this Change Order:
$474.000

Contract Times with all approved Change Orders:
Substantial completion (days or date):
Ready for final payment (days or date):

RECOMMENDED:

By: By:

ACCEPTED:

ACCEPTED:

By:

Engineer (Authorized Signature)

Date: Date:

Owner (Authorized Signature)

Contractor (Authorized Signature)

Date:




